
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:44 PM
Run date

Time

Reviewer: Wright, Doug 13-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 355 Date: 08-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 638

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 53 meters . They started
at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , & Ryan had to work on the struts at 53 meters .
Crews had to remove the temporary bolts & drift pins , adjust the splice plates , set the shims where is
required , & install the permanent bolts using
220 mm. bolts DH4GM300010 inside the North & West tower shafts , & DH4GM300018 inside the East &
South tower shafts

Michael & Ryan had to work inside the West tower shaft on the North & West struts . Crews were
done at 1:00 PM.

Then, crews had to work inside the North tower shaft on the East & North struts . They started at
1:30 PM. Crews were done at 4:55 PM.

Barry & Carlos had to work inside the South tower shaft on the West & South struts crews were done
at 2;00 PM.

Obra , Dustin & Guo had to work inside the East tower shaft on the East & South struts & they had
to work on the West struts with all crews . Crews were done at 2:00 PM.

On the bottom flanges inside the tower shafts . There is conflict between the longitudinal stiffeners
& the bottom splice plates . Crews had to flip one row of bolts on each side of the splice plates . Crews
have to pretension these bolts from the heads .

The bolts for the struts were delivered to the site at 2:10 PM. Crews had to unload these bolts & work
on the top & bottom flanges inside the façade boxes .

Obra had to work on the South strut . Dustin & Guo had to work on the East struts . Barry & Carlos
had to work on the West struts . Crews had to install the permanent bolts using .
220 mm. bolts DH4GM300010 & DH4GM300018 , 230 mm. bolts DH4GM300026 ,
& 250 mm. bolts DH4GM300015

Conco crews came to the site at 6:30 AM. Norman had to strip the form work on the tie back footing.
He had to remove the whalers , back beams , & dowels . The form panels kept in place .
Norman started at 6:40 AM. He was done at 2:20 PM. He left at 2:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 355 Date: 08-Jun-2011 Wednesday

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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